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ESTIMATE RUN 12/11/2002

ESTIMATE SUMMARY 14:32:20

CONTID: C13880         ESTIMATE NO: 0004 FINL 1999

PCN: 13880-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

South Fork to Creede PERCENT TIME:

PROJECT NO: PLH 149A-020                  

South Fork to Creede

NAME OF ROAD: State Highway 149

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 12/11/2002 DATE TIME STARTED 04/12/2002

BOX 61 DATE LET 02/28/2002 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 04/01/2002 DATE TIME STOPPED 09/09/2002

 DATE CONTRACT EXECUTED 04/11/2002 DATE ACCEPTED 09/09/2002

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 04/12/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,499,259.38 PARTICIPATING $ $ 404.13

AWARD PROJECT AMT: 3,361,735.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,570.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

404.13

404.13

3,974.25

$

$

$

$

3,499,259.38

0.00

3,499,259.38

0.00

3,499,259.38

0.00

0.00

3,499,259.38

0.00

AMOUNT DUE 3,499,259.38 3,974.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,974.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MINERAL

65.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 13880-BID    ESTIMATE RUN 12/11/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 3,566.000

0.000

202-00240  
 

3,566.000

SY  

1.86000 6,632.763,566.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 1,746.000

0.000

202-01130  
 

1,746.000

LF  

2.50000 4,365.001,746.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 4 1,600.000

0.000

202-01140  
 

1,600.000

LF  

5.50000 8,800.001,600.000

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 602.000

0.000

203-00060  
 

602.000

CY  

12.00000 7,224.00602.000

0.00

0025 ROLLING 32.500

0.000

203-01140  
 

32.500

HOUR

50.00000 1,625.0032.500

0.00

0030 BLADING 192.500

0.000

203-01500  
 

192.500

HOUR

70.00000 13,475.00192.500

0.00

0035 COMBINATION LOADER 54.500

0.000

203-01594  
 

54.500

HOUR

50.00000 2,725.0054.500

0.00

0040 POTHOLING ,DELETED BY 105 0.000

0.000

203-01597  
 

0.000

HOUR

70.00000 0.000.000

0.00

0045 *EROSION BALES (WEED FREE) 25.000

0.000

208-00011  
 

25.000

EACH

20.00000 500.0025.000

0.00

0050 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000

0.000

210-00011  
 

7.000

EACH

180.00000 1,260.007.000

0.00

0055 *RESET MAILBOX STRUCTURE (TYPE 2) ,DELETED BY 105 0.000

0.000

210-00012  
 

0.000

EACH

210.00000 0.000.000

0.00
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PCN: 13880-BID    ESTIMATE RUN 12/11/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 3) 12.000

0.000

210-00013  
 

12.000

EACH

260.00000 3,120.0012.000

0.00

0065 *RESET GUARDRAIL TYPE 4 2,080.000

0.000

210-01140  
 

2,080.000

LF  

9.50000 19,760.002,080.000

0.00

0070 *SEEDING (NATIVE) 0.320

0.000

212-00006  
 

0.320

ACRE

676.00000 216.320.320

0.00

0075 *MULCHING (WEED FREE) 0.320

0.000

213-00003  
 

0.320

ACRE

660.00000 211.200.320

0.00

0080 *MULCH TACKIFIER 48.000

0.000

213-00061  
 

48.000

LB  

10.00000 480.0048.000

0.00

0085 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

3,900.00000 3,900.001.000

0.00

0090 *MONITORING TECHNICIAN 15.000

0.000

250-00050  
 

15.000

HOUR

45.00000 675.0015.000

0.00

0095 *HEALTH AND SAFETY OFFICER 2.000

0.000

250-00110  
 

2.000

HOUR

70.00000 140.002.000

0.00

0100 *MATERIAL SAMPLING AND DELIVERY 4.000

0.000

250-00120  
 

4.000

EACH

50.00000 200.004.000

0.00

0105 AGGREGATE BASE COURSE (CLASS 6) 266.650

0.000

304-06000  
 

266.650

TON 

10.00000 2,666.50266.650

0.00

0110 *AGGREGATE BASE COURSE (SPECIAL) 16,336.930

0.000

304-09014  
 

16,336.930

TON 

14.00000 228,717.0216,336.930

0.00



CONTID: C13880         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13880-BID    ESTIMATE RUN 12/11/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 101.000

0.000

403-00721  
 

101.000

SY  

17.78000 1,795.78101.000

0.00

0120 FURNISH HOT BITUMINOUS PAVEMENT FINAL CORRECTION-2.97 
TONS PAID TWICE SEE FORM 266 # 0120-5

1,367.630

-2.970

403-09500  
 

1,364.660

TON 

48.76000 66,540.821,364.660

-144.82

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 57,937.420

0.000

403-34731  
 

57,937.420

TON 

37.22000 2,156,430.7757,937.420

0.00

0130 *HEATING AND REMIXING TREATMENT 83,245.000

0.000

405-00100  
 

83,245.000

SY  

2.61000 217,269.4583,245.000

0.00

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 17,450.000

0.000

411-10255  
 

17,450.000

GAL 

0.85000 14,832.5017,450.000

0.00

0140 ASPHALT REJUVENATING AGENT FINAL CORRECTION 5.29 GAL. 
FORM 266 # 0140-1

5,688.370

-5.290

411-90010  
 

5,683.080

GAL 

1.90000 10,797.855,683.080

-10.05

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,088.000

0.000

606-00301  
 

4,088.000

LF  

9.85000 40,266.804,088.000

0.00

0150 *GUARDRAIL TYPE 4 1,530.000

0.000

606-00400  
 

1,530.000

LF  

32.50000 49,725.001,530.000

0.00

0155 *TRANSITION TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

775.00000 6,200.008.000

0.00

0160 *END ANCHORAGE (NONFLARED) 8.000

0.000

606-02003  
 

8.000

EACH

1,430.00000 11,440.008.000

0.00

0165 *END ANCHORAGE (FLARED) 2.000

0.000

606-02005  
 

2.000

EACH

1,150.00000 2,300.002.000

0.00
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PCN: 13880-BID    ESTIMATE RUN 12/11/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

128,989.00000 128,989.001.000

0.00

0175 *EPOXY PAVEMENT MARKING 1,009.000

0.000

627-00005  
 

1,009.000

GAL 

45.00000 45,405.001,009.000

0.00

0180 *FLAGGING 4,032.500

0.000

630-00000  
 

4,032.500

HOUR

30.00000 120,975.004,032.500

0.00

0185 *PILOT CAR OPERATION 349.000

0.000

630-00001  
 

349.000

HOUR

32.00000 11,168.00349.000

0.00

0190 *TRAFFIC CONTROL INSPECTION 50.000

0.000

630-00007  
 

50.000

DAY 

115.00000 5,750.0050.000

0.00

0195 *TRAFFIC CONTROL MANAGEMENT 68.000

0.000

630-00012  
 

68.000

DAY 

400.00000 27,200.0068.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000

0.000

630-80341  
 

13.000

EACH

35.00000 455.0013.000

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000

0.000

630-80342  
 

58.000

EACH

40.00000 2,320.0058.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

45.00000 180.004.000

0.00

0215 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

4,750.00000 9,500.002.000

0.00

0220 *DRUM CHANNELIZING DEVICE 98.000

0.000

630-80360  
 

98.000

EACH

30.00000 2,940.0098.000

0.00
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PCN: 13880-BID    ESTIMATE RUN 12/11/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000

0.000

630-80363  
 

8.000

EACH

40.00000 320.008.000

0.00

0230 *TRAFFIC CONE 310.000

0.000

630-80380  
 

310.000

EACH

6.00000 1,860.00310.000

0.00

0235 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0240 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000

0.000

630-80560  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 21,760.850

0.000

700-70012  
 

21,760.850

F A 

1.00000 21,760.8521,760.850

0.00

0255 F/A OJT PILOT ,DELETED BY 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ON-THE-JOB TRAINEE 300.000

0.000

700-70023  
 

300.000

F A 

1.00000 300.00300.000

0.00

0265 F/A QUALITY INCENTIVE PAYMENT 41,488.590

0.000

700-70025  
 

41,488.590

F A 

1.00000 41,488.5941,488.590

0.00

0270 F/A ESB PROGRAM ,DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A HAZARDOUS WASTE DISPOSAL 5,000.000

0.000

700-70035  
 

5,000.000

F A 

1.00000 5,000.005,000.000

0.00
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PCN: 13880-BID    ESTIMATE RUN 12/11/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A EROSION CONTROL ,DELETED BY 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 2,500.000

0.000

700-70588  
 

2,500.000

F A 

1.00000 2,500.002,500.000

0.00

0400 ADDED ITEM (LUMP SUM)/ REIMBURSE RESTOCKING COSTS 1.000

0.000

900-00014  
 

1.000

L S 

3,035.10000 3,035.101.000

0.00

0405 THERMOPLASTIC PVMT MKG (WS) RAIL ROAD CROSSING WORD 
SYMBOLS

552.000

0.000

627-30205  
 

552.000

SF  

25.00000 13,800.00552.000

0.00

0410 THERMOPLASTIC PVMT MKG (XS) RAIL ROAD CROSSING  
X-WALK/STOP BARS

576.000

0.000

627-30210  
 

576.000

SF  

12.65000 7,286.40576.000

0.00

0420 ADDED ITEM (LUMP SUM)/ REINBURSE RESTOCKING COSTS 0.000

1.000

900-00014  
 

1.000

L S 

559.00000 559.001.000

559.00

CAT 3,341,583.71404.133,341,583.71CURRENT AMT0200 $ $ $

CAT NO0300 MAJOR STRUCTURE M-09B 

0290 *REMOVAL OF BRIDGE RAILING 361.000

0.000

202-00425  
 

361.000

LF  

6.55000 2,364.55361.000

0.00

0295 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

5,900.00000 11,800.002.000

0.00

0300 *SANDBLASTING 5,397.000

0.000

202-05150  
 

5,397.000

SF  

0.15000 809.555,397.000

0.00

0305 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 97.000

0.000

403-34731  
 

97.000

TON 

37.22000 3,610.3497.000

0.00
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PCN: 13880-BID    ESTIMATE RUN 12/11/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:20

CUMULATIVE
AMOUNT

CAT NO0300 MAJOR STRUCTURE M-09B 

0310 *WATERPROOFING (MEMBRANE) 591.000

0.000

515-00120  
 

591.000

SY  

12.00000 7,092.00591.000

0.00

0315 *CONCRETE SEALER (CALCIUM NITRITE) 251.000

0.000

515-00410  
 

251.000

SY  

39.00000 9,789.00251.000

0.00

0320 *BRIDGE EXPANSION DEVICE (0-2 INCH) 70.000

0.000

518-01002  
 

70.000

LF  

105.00000 7,350.0070.000

0.00

0325 *CONCRETE (PATCHING) 79.000

0.000

601-06150  
 

79.000

SF  

34.00000 2,686.0079.000

0.00

0330 *BRIDGE RAIL TYPE 10R 357.000

0.000

606-11010  
 

357.000

LF  

50.90000 18,171.30357.000

0.00

CAT 63,672.740.0063,672.74CURRENT AMT0300 $ $ $

CAT NO0301 MAJOR STRUCTURE M-09E 

0335 *REMOVAL OF BRIDGE RAILING 394.000

0.000

202-00425  
 

394.000

LF  

6.55000 2,580.70394.000

0.00

0340 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

5,900.00000 11,800.002.000

0.00

0345 *SANDBLASTING 5,865.000

0.000

202-05150  
 

5,865.000

SF  

0.15000 879.755,865.000

0.00

0350 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 135.000

0.000

403-34731  
 

135.000

TON 

37.22000 5,024.70135.000

0.00

0355 *WATERPROOFING (MEMBRANE) 654.000

0.000

515-00120  
 

654.000

SY  

12.00000 7,848.00654.000

0.00
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PCN: 13880-BID    ESTIMATE RUN 12/11/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:32:20

CUMULATIVE
AMOUNT

CAT NO0301 MAJOR STRUCTURE M-09E 

0360 *CONCRETE SEALER (CALCIUM NITRITE) 256.000

0.000

515-00410  
 

256.000

SY  

39.00000 9,984.00256.000

0.00

0365 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000

0.000

518-01002  
 

60.000

LF  

105.00000 6,300.0060.000

0.00

0370 *CONCRETE (PATCHING) 249.420

0.000

601-06150  
 

249.420

SF  

34.00000 8,480.28249.420

0.00

0375 *BRIDGE RAIL TYPE 10R 395.000

0.000

606-11010  
 

395.000

LF  

50.90000 20,105.50395.000

0.00

CAT 73,002.930.0073,002.93CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0380 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0385 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0390 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0395 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 21,000.000.0021,000.00CURRENT AMT0400 $ $ $

$ 3,499,259.38404.13$3,499,259.38$CURRENT AMTPROJECT TOTAL


